SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:31AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1025 Const Calendar Day: 637 Date: 03-Mar-2014 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:35 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping inside the tower shafts & the cells .
Carlos & Jose had to work between 3 & 9 meters . Rogelio & Juan had to work on the South tower between
13 & 53 meters . Crews had to clean , vacuum , pull out of the site the debris , & excess materials .

Tower crews were done at 5:00 PM. They left at 5:10 PM. Carlos left at 3:30 PM.

Conco reinforcing steel crews came to the site at 6:55 AM. Travis , Alfredo , John , Jose , & Steven had
to work on the fender slab reinforcing steel . They started at 7:00 AM.

Travis , John , & Steven continued to work on the South West side of the slab . Crews had to place the
spacer block , carry bars , & # 16 lower bars .

In addition to that , crews had to complete placing # 16 bars on the North West side of the slab , fly,
set the materials on the site , & place the top bars after Jose & Alfredo completed placing the hoops . They
started at 7:05 AM. Crews were done at 11:30 AM.

After hat , crews joined Alfredo & Jose on the hair pins on the East side of the fender to the end of the
shift .

Alfredo & Jose had to work on # 22 & 29 loops . Crews had to place the remaining loops on the South &
South West corner . They started at 7:10 AM. Crews were done at 8:40 AM.

After that , crews had to work on the hair pins on the East side . Crews had to install # 13 hair pins at
every intersection . They started at 8:45 AM.

Conco crews were done at 2:20 PM. They had to wrap up their tools . Crews left at 2:30 PM.

Dutra crews came to the site at 6:55 AM. Sam , Ron , Dan, Steve , Ben, James, & Luke had to work
on the plastic lumber on the North & South sides . Crews had to prepare their tools , equipments , set the
boat in the water , reroute the
power lines . They were done at 7:30 AM.

After that , crews had to install the remaining bolts on the plastic lumber on the West side . They
started on the 7:40 AM. Crews were done at 9:20 AM.

Then , crews had to fly , set the 1.2 X 2.4 meters plastic cover panels , drill , install , & tighten the bolts
. They started at 9:30 AM. Crews were don on the North side at 1:30 PM. Crews had to fly the platform &
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Crews were done at 3:00 PM.

set it on the North side . They were done at 1:40 PM.
In addition to that , crews had to work on the cover panels on the North side . They started at 1:45 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

Dutra had to wrap up their tools & equipments . Crews left at 3:25 PM. Steve left at 1:30 PM.

Certified Coating barge with their equipments. , hoses , & materials was tugged to the site at 9:15 AM.
Crews came to the site at 12:40 PM. Crews had to work on the preparations for blasting & painting the
shear plates inside the tower . They had to connect the hoses to the blaster , vacuum , & vacuum tanks .
They started at 12:45 PM. crews were done at 3:00 PM. They left at 3:10 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 6.00 0.00 0.00 6.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 000 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
000 0.00 000 0.0 []
2295 WELDER, 600 AMP No
000 0.00 000 0.0 []
2294 WELDER, 600 AMP No
000 0.00 000 0.0 []
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002154 Equipment, Crane, 60 Ton No
000 000 000 0.0 ]
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker APP STEVEN SCALLY 8.00 0.00 0.00 8.00 D
Ironworker FOR TRAVIS KRAUSS 8.00 0.00 0.00 8.00 |:|
Ironworker JNM JOSE CERVENTES 8.00 0.00 0.00 8.00 D
Ironworker JNM JOHN NIGHTINGHTON 8.00 0.00 0.00 8.00 D
Ironworker JNM ALFREDO CORPUS 8.00 0.00 0.00 8.00 |:|
04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM DAN PEREY 3.00 0.00 0.00 3.00 D
Painter JNM RAMON GUITTEREZ 3.00 0.00 0.00 3.00 D
Painter JNM RON PUBB 3.00 0.00 0.00 3.00 D
Painter JNM ANDREWS MADINA 3.00 0.00 0.00 3.00 D
Painter JNM RICARDO PASSILA 3.00 0.00 0.00 3.00 D
Painter FOR TONY KATRONES 3.00 0.00 0.00 3.00 D
[ H]
"h/i ddrRptbyBiditem Page 3 of 3
1=uy




